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West White Oak Bayou Trail 4.86

Herman Brown Park Phase 1 2.55

Harrisburg Sunset Rails to Trails Phase 1 5.29

CBD Access On-street North Segment Phase 1 26.03

CBD Access On-street South Segment Phase 1 36.99

TMC/Greenway/Galleria North Segment Phase 1 6.68

TMC/Greenway/Galleria West Segment Phase 1 29.96 

TMC/Greenway/Galleria East Segment Phase 1 26.04

West Houston On-street Phase 1 27.8

North Houston On-street Phase 1 41.27 

Buffalo Baou Trail - North 0.3

Narrow Street Segment Connectors 7

Southeast On-street Bikeway 49

Harrisburg Sunset Rails to Trails - Phase 2 0 *

CBD Access On-street - Phase 2 0 *

TMC Access On-street - Phase 2 13.17 *

TMC Access On-street - Phase 2 (Holly Hall) 4.55 

West Houston On-street - Phase 2 1.2

North Houston On-street - Phase 2 5.25

Herman Brown Park - Phase 2 2.80

West Brays Bayou Trail West 4.55 

Herritage Corridor, Bayou Trail West 0 *

Herritage Corridor, Bayou Trails East, Segment I 0 *

Herritage Corridor, Bayou Trails East, Segment III 5.25 *

Buffalo Bayou Trail (Shepherd to Sabine) 4.83

Buffalo Bayou Heritage Corridor Trail 2.00 

MKT/SP Rails to Trails 6.53 

Halls Bayou Trail 3.50 

Little White Oak Bayou (Phase I) 0.60 

Westchase District Trail - North 3.91 

Columbia Tap Rail to Trail 3.09

W. White Oak Bayou Trail Extension 2.96

Keegans Bayou Trail 3.75 

Columbia Tap - Union Station 1.07 

Herritage Corridor, Bayou Trails East, Segment II 1.17

* Grouped miles
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