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West White Oak Bayou Trail A, H 4.86

Herman Brown Park Access Bikeways Phase 1 I 2.55

Harrisburg Sunset Rails to Trails Phase 1 H, I 5.29

CBD Access On-street North Segment Phase 1 A, G 26.03

CBD Access On-street South Segment Phase 1 D, G, H, I 36.99

TMC/Greenway/Galleria North Segment Phase 1 A, G 6.68

TMC/Greenway/Galleria West Segment Phase 1 C, F, G 29.96 

TMC/Greenway/Galleria East Segment Phase 1 C, D, G, I 26.04

West Houston On-street Phase 1 G 27.8

North Houston On-street Phase 1 B, H 41.27 

Buffalo Baou Trail - North H 0.3

Southeast On-street Bikeway D, E, I 58

Harrisburg Sunset Rails to Trails - Phase 2 I 0 *

CBD Access On-street - Phase 2 H, I 0 *

TMC Access On-street - Phase 2 ** C, D, G 13.17 *

TMC Access On-street - Phase 2 (Holly Hall) ** D 4.55 

West Houston On-street - Phase 2 A 1.2

North Houston On-street - Phase 2 A, H 5.25

Herman Brown Park Access Bikeways - Phase 2 I 2.80

West Brays Bayou Trail West C 4.55 

Houston's Herritage Corridor, Bayou Trail West H 0 ***

Houston's Herritage Corridor, Bayou Trails East, Segment I B, H 0 ***
Houston's Herritage Corridor, Bayou Trails East, Segment 
III B, H 5.25 ***

Buffalo Bayou Trail (Shepherd to Sabine) D, H, I 4.83

Buffalo Bayou Heritage Corridor Trail B, H 2.00 

MKT/SP Rails to Trails H 6.53 

Halls Bayou Trail B, H 3.50 

Little White Oak Bayou (Phase I) H 0.60 

Westchase District Trail - North F, G 3.91 

Columbia Tap Rail to Trail D, I 3.09

West White Oak Bayou Trail Extension B 2.96

Keegans Bayou Trail D, E, I 3.75 

Columbia Tap - Union Station I 1.07 

Houston's Herritage Corridor, Bayou Trails East, Segment II B, H -1.17

NON ACCELERATED BIKEWAY PROGRAM TRAILS

Sims Bayou Trail D, E, I 14.00

Buffalo Bayou South Trail H, I 0.30

Allan's Landing II Improvements H, I 1.00

Buffalo Bayou - Sabine to Bagby H, I 1.30

Hemann Park Trail (Parks Department project) D 2.50
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*Bid together

**Separated due to railroad project
***Grouped miles

In Progress

Completed


